

# Food Ordering Behavior and Consumer Trends: A Structured Analysis of Choices and Habits using Tableau

|               |                                                                                                       |
|---------------|-------------------------------------------------------------------------------------------------------|
| TEAM ID       | SWTID – 2026-5802                                                                                     |
| PROJECT TITLE | Food Ordering Behavior and Consumer Trends: A Structured Analysis of Choices and Habits using Tableau |
| MAX MARKS     | 1 MARK                                                                                                |

## CHAPTER – V PROJECT PLANNING AND SCHEDULING


### 5.1 – Project Milestones & Tasks

| Milestone                                     | Task Description                                                                                | Duration |
|-----------------------------------------------|-------------------------------------------------------------------------------------------------|----------|
| <b>Milestone 1: Project Planning</b>          | Define project objectives, scope, requirements, and expected outcomes.                          | 1 Day    |
| <b>Milestone 2: Data Collection</b>           | Gather food ordering datasets from Excel/CSV sources and verify data quality.                   | 1 Day    |
| <b>Milestone 3: Data Connectivity</b>         | Connect the dataset to Tableau Desktop and validate data fields.                                | 1 Day    |
| <b>Milestone 4: Data Preparation</b>          | Clean data, handle missing values, remove duplicates, and create calculated fields.             | 1 Day    |
| <b>Milestone 5: Exploratory Data Analysis</b> | Analyze customer demographics, ordering behavior, cuisine preferences, and ratings.             | 2 Days   |
| <b>Milestone 6: KPI Development</b>           | Create KPIs such as Total Orders, Total Revenue, Average Rating, and Average Delivery Time.     | 1 Day    |
| <b>Milestone 7: Dashboard Development</b>     | Design and develop interactive Tableau dashboards with charts and filters.                      | 1 Day    |
| <b>Milestone 8: Story Creation</b>            | Develop Tableau Stories to present insights and findings in a logical flow.                     | 1 Day    |
| <b>Milestone 9: Tableau Public Publishing</b> | Publish dashboards and stories on Tableau Public for sharing and accessibility.                 | 1 Day    |
| <b>Milestone 10: Web Integration</b>          | Integrate Tableau dashboards into a Flask-based web application using HTML, CSS, and Bootstrap. | 2 Days   |
| <b>Milestone 11: Testing &amp; Validation</b> | Test dashboard functionality, responsiveness, navigation, and data accuracy.                    | 1 Day    |
| <b>Milestone 12: Documentation</b>            | Prepare project report, user guide, architecture diagrams, and screenshots.                     | 3 Days   |

## Food Ordering Behavior and Consumer Trends: A Structured Analysis of Choices and Habits using Tableau

---

|                                                    |                                                                               |        |
|----------------------------------------------------|-------------------------------------------------------------------------------|--------|
| <b>Milestone 13: Demo Video Creation</b>           | Record and edit project demonstration video explaining features and insights. | 2 Days |
| <b>Milestone 14: Project Deployment</b>            | Deploy the Flask web application and verify accessibility.                    | 2 Days |
| <b>Milestone 15: Final Review &amp; Submission</b> | Conduct final project review, make corrections, and submit deliverables.      | 1 Day  |



ALPHA  
— INNOVATORS —  
—

